SIMPLIFIED BENCHMARK SCHEDULE (EXHIBIT G TO LDA)

EVENT TIMING — OUTSIDE DATE

LDA Execution 1/25/2011
Commence Schematic Design Documents on Town Brook. 2/9/2011
(Sufficient for Federal and State Funding Request)
Commence Schematic Design on Cliveden Bridge 3/11/72011
Extension and, as necessary, Hancock Common (to
supplement City’s efforts). (Sufficient for Federal and
State Funding Request.)

3/11/2011

Commence Schematic Design on Public Improvements for
Whole Project (including garages)

File ENF for MEPA approval of Town Brook

In no event later than 4/1/11

Schematic Design 50% Complete 6/25/2011

File ENF for MEPA — Whole Project, including Additional 7/25/2011

Development Opportunity

Schematic Design 75% Complete 9/25/2011

Prepare Certificate of Consistency (“COC”) Package - 10/25/2011

Step 1

Delivery of Traffic Report — Whole Project 10/25/2011
1/25/2012

File for COC — Step 1

[Plus City also to approve Parking Management Plan,
Construction Management Plan, and Interim Parking
Management Plan at this stage]

File DEIR under MEPA — Whole Project

8 months from issuance of scope

under MEPA

Subject to Section 4.06(a)(ii) of LDA, File Package with 5/25/2012

City for City’s Approval of Reimbursement Budget for

Step 1 [BUT COC AND MEPA MUST
FIRST BE COMPLETED TO
START THE CITY’S 60 DAY
REVIEW PERIOD]

File FEIR under MEPA — Whole Project 5 months from Certificate on DEIR

Perform Such Work as Necessary to Obtain:

-COC 7/25/2012

7/25/2012

- Mayor’s Approval of Reimbursement Budget for Step 1
(this action shall be referred to as the “Execution”)

Construction Documents (“CD’s”) 50% Complete — Step 1

7 months from Execution

CD’s 75% Complete — Step 1

10 months from Execution

CD’s Complete for Public Improvements — Step 1

14 months from Execution
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